



# Risk Platform Implementation

## OVERVIEW




### CHALLENGE

Our client, a software vendor, was tasked with implementing their derivatives analytics platform at a customer with a broad range of treasury and derivative products. The client did not have available capacity to drive a large-scale platform implementation.



### SOLUTION

We provided project management and testing staff to expedite the deployment of their risk platform to their customer.



### APPROACH

Our support included scoping end-client requirements, defining technical changes, planning and executing development activities, testing solutions prior to delivery, orchestrating deployment for the end client, and overall management and coordination of user acceptance testing (UAT). We supported the implementation by managing status and coordination meetings between multiple organizations and providing detailed information to the end client for use in internal status meetings and risk management forums. Additionally, we delivered best practice solutions into the client success organization, which were then taken up and deployed on other projects.

## RESULTS

- ✓ The end client successfully deployed a fully compliant, state-of-the-art risk management solution to manage the day-to-day risk of their derivatives portfolio.
- ✓ The end client was able to provide timely and accurate regulatory reporting.
- ✓ Our client was able to deliver best practice solutions to the client success organization, resulting in increased efficiency and effectiveness in future projects.